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Quarterly Status Report 
 

Update from the Iowa Telecommunications and Technology Commission (ITTC) regarding sale or 

lease of the network pursuant to House File 45 – due to legislature on or before January 1, 2012. 

 Progress Made: (Actions completed after October 1, 2011.) 

 Fiberutilities Group and ICN commenced the gathering of information to organize and begin 
writing the RFP (Request for Proposal) for the sale/lease of ICN on October 3, 2011.  

 The RFP Implementation Team (RIT) was established and representatives were selected from 
key organizations and agencies.  Participants of the RIT are as follows: 
 
Member   Agency 

Dave Lingren   Iowa Telecommunications and Technology Commission (ITTC) 

Todd Schulz   Governor’s Office (IGOV) / Iowa Department of Management 

Andy Nielsen   Office of the Auditor of State 

Meghan Gavin   Office of the Attorney General 

Sgt. Tom Lampe   Iowa Department of Public Safety 

Gwen Nagel   Iowa Department of Education 

Sen. Mark Chelgren (REP) Senate 

Sen. Matt McCoy (DEM)  Senate 

Rep. Walt Rogers (REP)  House 

Rep. John Wittneben (DEM) House 

Mark Headlee   Judicial Branch 

Art Spies   Iowa Hospital Association 

Gretchen Bartelson  Iowa Community Colleges  
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 The RIT convened in five public meetings beginning November 14 and concluding December 12. 

 Each meeting was held utilizing ICN’s videoconferencing capabilities allowing RIT members not 
located in the Des Moines area the opportunity to participate and provide input. 

 The meetings allowed the ICN to receive and record valuable input from the broad range of 
stakeholders and to create foundational assumptions that will form the basis of the RFP for 
sale/lease of the ICN. 

 RIT participants were allowed to submit assumptions based on their agency/organization’s 
concerns regarding aspects to be included in the RFP. 

 Forty-one assumptions and specific definitions for current unidentified aspects of House File 45 
were determined, clarified, discussed and preferences recorded by the RIT. 

 The final RIT assumptions list is being completed, and will be submitted to the ITTC in mid- 
January for review. 

 During the January commission meeting, the ITTC will discuss the final foundational assumptions 
that were recorded by the RIT.  Fiberutilities Group will be present for questions and clarity. 

 After review by the ITTC, the final RIT assumptions will be used to construct the RFP for the 
sale/lease of the ICN.  

 ICN and Fiberutilities Group have begun organizing information and gathering data for the RFP.  
 

Milestones: (Anticipation of milestones moving forward.) 

 

 All RFP Implementation Team (RIT) assumptions and discussion points will be delivered to and 
discussed by the ITTC by January 19, 2012. 

 All foundational assumptions will be finalized by February 1, 2012. 

 Property, contract and asset identification and documentation will be ongoing throughout the 
first quarter of 2012. 

 The RFP project plan and outline will be created by March 2, 2012. 

 The ITTC will be engaged for advice and consent throughout the entire RFP process. 
 

 

For additional information about the RIT meetings including the assumptions list, meeting 
notes, and other documents provided, visit: 
http://www.icn.state.ia.us/ittc/RFPImplementationTeam. 
 
 
For questions contact:   Jontell Harris  

Executive Liaison  
Iowa Communications Network  
Jontell.Harris@iowa.gov  
515-725-1102 

http://www.icn.state.ia.us/ittc/RFPImplementationTeam

